SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:46 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 119 Const Calendar Day: 280 Date: 11-Mar-2013 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, calm, mild

Working Day If no, explain:

Di ary: Dispute
Paint Cable System

March 11, 2013
Weather — clear, calm

[]

Painting Suspender Rope Separator — South Main and Side Span

METS'’ inspector, R Jones, and painter, A Leon, continued working on the top 2 tiers suspender separators
from pp36 to 46 today using the favco crane basket. All locations received one coat up from yesterday:

PPSeparator

362nd tierDTM and gravel gray noxyde
38top tierDTM

2nd tierDTM and gravel gray noxyde
40top tierDTM

2nd tierDTM and gravel gray noxyde
44top tierDTM

2nd tierDTM and gravel gray noxyde
46top tierDTM

2nd tierDTM

Painting Suspender Rope — North Main Span

METS'’ inspector, Rex Jones, did inspection on blue gray noxyde at pp50 to pp60. All locations had
holidays. Painters started rinsing the suspender ropes at 0900 since no paint was applied on the ropes
yesterday.

PPRopeStartFinish Remark

50ALL(See Mahmoud's diary)blue gray noxyde (2nd coat)
52ALL(See Mahmoud's diary)blue gray noxyde (2nd coat)
54ALL(See Mahmoud's diary)blue gray noxyde (2nd coat)
56ALL(See Mahmoud's diary)blue gray noxyde (2nd coat)
58ALL(See Mahmoud's diary)blue gray noxyde (2nd oat)

60ALL (See Mahmoud's diary)blue gray noxyde (2nd coat)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 119 Date: 11-Mar-2013 Monday

Labor

(0700 to 1730 — 10 hours)

Leon Cirney, Ron Morgan, Fred Hogan,

(Blue gray oxyde pp50 to 60 - Jorge Diega, Manuel Barrios, Daniel Duran)

(Separator — Adilberto Leon, Ryan Evanchik)

Laraine’s Hour — 0700 to 1630 (field 0800 to 1630)

(I helped Matt Bruce on surveying at the tower from 1000 to 1630)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Painter RAFAEL SERRANO 0.00 0.00 0.00 0.00 D
Painter DANIEL DURAN 8.00 2.00 0.00 10.00 |:|
Painter JORGE DIEGA 8.00 2.00 0.00 10.00 D
Painter SAGE RAY 0.00 0.00 0.00 0.00 D
Painter BRANDON GAYA 0.00 0.00 0.00 0.00 D
Painter RICHARD SALCIDO 0.00 0.00 0.00 0.00 D
Painter RON MORGAN 8.00 2.00 0.00 10.00 D
Painter LEON CIRNEY 8.00 2.00 0.00 10.00 D
Painter LUIS PANYAQUA 0.00 0.00 0.00 0.00 D
Painter MANUEL BARRIOS 8.00 0.00 0.00 8.00 D
Painter CHRIS MAZZA 0.00 0.00 0.00 0.00 D
Painter FRANCISCO SERRANO 0.00 0.00 0.00 0.00 D
Painter CARLOS ESPARZA 0.00 0.00 0.00 0.00 D
Painter BILL PADERATZ 0.00 0.00 0.00 0.00 D
Painter BILL GATEWOOD 0.00 0.00 0.00 0.00 D
Painter DAN FELIX 0.00 0.00 0.00 0.00 D
Painter GENIER VALDEZ 0.00 0.00 0.00 0.00 D
Painter ALBERT SERRANO 0.00 0.00 0.00 0.00 D
Ironworker JNM CASEY LUX 0.00 0.00 0.00 0.00 D
Ironworker JNM RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Painter ADILBERTO LEON 8.00 2.00 0.00 10.00 D
Painter RICARDO MALAGON 0.00 0.00 0.00 0.00 D
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